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Introduction 
 
The development comprises  39 studio and 1 bed student apartments.  

This report provides an independent view covering quality, progress on site and budget review 
along with where necessary recommendations.  
 
The works have progressed on-site since mid December 2018. This report covers the period up 
to the end of February 2019. We have visited the site on numerous occasions during this period.  
 

During the period September 2018 to January 2019 a number of applications were made to the 

planning Authority to not only discharge the current pre commencement conditions but also – 

under a non material amendment add an external escape staircase following building control 

advice. 

Quality  
 
The apartments within this development are all to be finished to a high specification 
that we are monitoring as client agents.  

Spanning three floors, the fully managed development has been designed for a build  
with students’ requirements. There are also communal lounge areas and landscaped 
gardens,  

Progress  
 

 On site clearance has been completed.  
 

 Reduced level excavation and removal off site of material to formation levels has been 
completed 
 

 Off site and on site intrusive services surveys have been completed  
   

  Service Connections have been terminated at the perimeter of the boundary of the site 
for future permanent connections 



 Deep trench excavation has commenced to facilitate the installation of the drainage 
system prior to the piling operation commencing .  

 

 Design & Planning progress is ongoing with early drainage and piling packages advanced 

to maintain progress on-site 

The programme provided on the 11th December 2018 is currently on target with these early 
preparatory and planning activities progressing. 
 
The proposed completion date overall is achievable subject to availability of appropriate trades 
and conditions through the winter period.  
 
The proposal is for timber frame superstructure to speed construction, improve quality and 

avoid weather dependant traditional construction methods. 

Budget Monitoring. 
 
At this early stage the majority of the drawdown requests and budget spend have been limited to 
various surveys and consultants to discharge planning conditions and firm up engineering design 
and drainage commencement .  
 
As the project progresses through design to tender to construction on-site we will be closely 
monitoring budget spend. 
 

 

Report Ends…..  

 


